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Ms. Jan Palumbo (AWT-121)
United States EPA, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101

Subject: November 2012 Progress Report
J.H. BAXTER ARLINGTON FACILITY 
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the November 2012 progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15 to 

November 15, 2012.

Significant Developments This Period

This section discusses significant developments for the reporting period, including actions performed 

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outlined below:

. The Remedial Action Pilot System continued to be operated during the reporting period.

. On October 19, 2012, representatives from Baxter and AMEC Environment & Infrastructure 
(AMEC) met with EPA in Seattle to discuss the CMS.

. On October 24, 2012, Baxter requested an extension for submittal of the revised CMS to 
March 1, 2013. EPA granted the extension request in an email from Jan Palumbo of EPA to 
RueAnn Thomas on October 24, 2012. In addition, EPA approved the submittal of the 2012 

Stand Alone Data Document in electronic format.

. Baxter conducted routine quarterly groundwater monitoring activities (3rd quarter 2012 
sampling event) between November 11 and November 14, 2012.
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This letter provides the November 2012 progress report for work under the Administrative Order on 

Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15 to c.:, 
November 15, 2012. 

SIGNIFICANT DEVELOPMENTS THIS PERIOD -
This section discusses significant developments for the reporting period, including actions performed '--

and any problems encountered relative to work required by the AOC. Significant developments that 

occurred on this project during this reporting period are outlined below: 

• The Remedial Action Pilot System continued to be operated during the reporting period. 

• On October 19, 2012, representatives from Baxter and AMEC Environment & Infrastructure 

(AMEC) met with EPA in Seattle to discuss the CMS. 

• On October 24, 2012, Baxter requested an extension for submittal of the revised CMS to 

March 1, 2013. EPA granted the extension request in an email from Jan Palumbo of EPA to 

RueAnn Thomas on October 24, 2012. In addition , EPA approved the submittal of the 2012 

Stand Alone Data Document in electronic format. 

• Baxter conducted routine quarterly groundwater monitoring activities (3rd quarter 2012 

sampling event) between November 11 and November 14, 2012. 

1700 El Camino Real, Suite 365 P.O. Box 5902 San Mateo, CA 94402 

Phone 650 349 0201 Fax 650 570 6878 

USEPA RCRA 

I IIIIII IIIII IIIII IIIII IIIII IIIII IIIII IIII IIII 
3019674 



November 2012 Progress Report
Page 2

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below: 

. The Remedial Action Pilot System will continue to be operated during the next reporting

. Baxter will submit the 3rd Quarter 2012 Operations and Monitoring Report to EPA during the 

next reporting period.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any 

sampling or testing completed within the reporting period.

. Baxter has no other information to report.

Certification

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the 

information contained in or accompanying this submittal is true, accurate, and complete. As to those 

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that 

this submittal and all attachments were prepared in accordance with procedures designed to assure 

that qualified personnel properly gathered and evaluated the information submitted. Based on my 

inquiry of the person or persons who manage the system or those directly responsible for gathering 

the information, or the immediate supervisor of such person(s), the information submitted is, to the 

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and imprisonment for 

knowing violations.

period.

Signature:

Name:
Title:
Date:

Georgia Baxter 
Chief Executive Officer 
November 15, 2012
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This section discusses developments anticipated during the next reporting period, as outlined below: 

• The Remedial Action Pilot System will continue to be operated during the next reporting 

period . 

• Baxter will submit the 3rd Quarter 2012 Operations and Monitoring Report to EPA during the 

next reporting period. 

OTHER INFORMATION 

Any other information relevant to the AOC is discussed in this section, including results of any 

sampling or testing completed within the reporting period. 

• Baxter has no other information to report. 

CERTIFICATION 

I certify that this document and all attachments were prepared under my direction or supervision in 

accordance with a system designed to evaluate the information submitted. I certify that the 

information contained in or accompanying this submittal is true, accurate, and complete. As to those 

identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that 

this submittal and all attachments were prepared in accordance with procedures designed to assure 

that qualified personnel properly gathered and evaluated the information submitted. Based on my 

inquiry of the person or persons who manage the system or those directly responsible for gathering 

the information, or the immediate supervisor of such person(s), the information submitted is, to the 

best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant 

penalties for submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

Signature: 

Name: 

Title: 

Date: 

Georgia Baxter 

Chief Executive Officer 

November 15, 2012 
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have 

any questions, please contact me at (650) 349-0201.
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Georgia Baxter 
Chief Executive Officer

cc: Jeanne Tran, Ecology
Jamie Hillery, Stella-Jones Corp. 
RueAnn Thomas, Nattura Group 
J. Stephen Barnett, AMEC

AMEC Environment & Infrastructure, Inc.

Sincerely,

3 Project No.: XXXXXXXXX
C:\Documents And Settings\Steve.Barnett\Desktop\November 2012 Baxter Progress Report.Docx

November 2012 Progress Report 
Page3 

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have 

any questions, please contact me at (650) 349-0201. 

Sincerely, 

~~ 
Georgia Baxter 

Chief Executive Officer 

cc: Jeanne Tran, Ecology 

Jamie Hillery, Stella-Jones Corp. 

RueAnn Thomas, Nattura Group 

J. Stephen Barnett, AMEC 

AMEC Environment & Infrastructure, Inc. 
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